GES DAAC Operations Status
Week ending Wednesday, 04/17/02 (Day 107)

Past Month

Date Activity Status
01/10 Wet Safari Request Days 81-120 ‘00 Completed (03/11)
03/01 Push 346-365 ‘01 Completed
03/11 MCST push request for DOY's 057, 064 Completed (03/13)
03/12 Oceans push request 2000: 337-344; 2001: 002, 098, 161 Completed (03/14)
03/18 Dry Safari Push request 239-264 Completed
03/19 6A.05 Ingtall Completed 03/19. Highly Successful.
03/19 PDR Server for MODAPSto GDAAC & EDAAC Completed 03/19.
03/25-26 MOSS 7 Dry Run Completed
03/28 PDR Server for MODAPSto NSIDC Completed
Current Month

Date Activity Status
01/19-23 Network Security Reconfiguration Nearly complete. Working final interface issue
03/11 LaRC request to reprocess PGE02B for June & March 2000 | Complete (04/08)
04/01 MOSS 7 Complete.
04/15 LaRC request to reprocess PGE02B for Jan 02 — Feb 20, Original processing produced corrupted granules. Started

2002 early. 14 daysremaining (04/17).
04/10 3 Additional 9940 drives being installed, and other misc Complete (04/10)
fixes

04/11 Oceans 6x Test Successfully completed (4/13)
02/25 MCST Contingency via PDS Completed (04/10)
04/25 SPG11 integration (Aqua platform) Complete (04/08)
04/15 MOSS-7 Rerun on SPG11 In progress.
04/22-26 Upgrade SPG10 RAID

Upcoming Plans

Date Work Planned Status

February: 13 - Install Dashboard in OPS Waiting for hardware for dashboard.
20 - Install RAID for archive Delayed until after SPG10 upgrade.

March: 06 - Install Spatial Sub Server in OPS Delayed until 05/31

April: 01 - S4APM/Dprep Delay until 04/30
18 - AQUA Launch No early than 05/02
23 - AQUA Whom

May 15- LaRC request to reprocess PGE02B for selected daysin | Original processing produced corrupted granules
March — Oct, 2000

June Oceans Collection 004 Reprocessing Push June5

Onthe Solaris 8 Upgrade

Horizon Silo IV integration

October Begin Collection 004 Reprocessing




Release Notes for Apr 17, 2002 (107)

PGE ] Paich 1D [ Delivery ] Acceptance Tnspection [ CmdLineRun [  Integration | Chaining [ Promotion to OPS
Terra
MoPGEQ1 041102104651 04711702 04/16/02 04/16/02 04/16/02 N/A N/A In Progress
3.02
MoPGEO3 Original 03729702 04701702 04702702 On hold awaiting an TBD TBD TBD
320 IRIX patch install
and check out
Aqua
MyPGEO3 Original 04/02/02 On hold awaiting TBD TBD TBD TBD TBD
3.2.0 an IRIX patch

install and check
out




